PMCP

Baseline by Year Report
WBS 04.11.01.01 - Burial Ground OU
Incremental - Escalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018| To Go Total
04.11.01.01 - Burial Ground OU 520 2504 714 419 4156
(13/14.1 1.01.01.01 - Burial Grounds OU Subproject 123 183 187 207 700
anagement
04.11.01.01.02 - Burial Grounds OU RI Work
Plan/HADs/PHS 342 116 458
04.11.01.01.03 - BGOU Investigation/Evaluation 54 2205 115 4 2379
04.11.01.01.04 - CERCLA Documentation a1 208 619
TOTAL 520 2504 714 419 4156

Report in Thousand Dollars
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